## Lofthus

Assigned to Start End Task Requirements Project plan Project Manager 1 Initial meeting Project manager 1 Needs and Designer Content Content Market research Content developer 1 Site outline Back-end developer 1

Week 1


Design

Design meeting Project manager Designer Style tiles Text content Content developer Wireframe Front-end Developer Designer Images Proposal meeting Project manager


## Construction

Customer meeting Project manager html & css Front-end developer Designer UX design Purchase solutions Back-end developer Security Back-end developer Content developer SEO Front-end Implemen.

Cross browser testing Front-end developer Launch meeting Project manager Front-end Bug fixes developer




Week 2



Week 3

Day 1 Day 2 Day 3 Day 4 Day 5 Day 6 Day 7 Day 8 Day 9 Day 10 Day 11 Day 12 Day 13 Day 14 Day 15 Day 16 Day 17 Day 18 Day 19 Day 20

Week 4



Project mana
Designe
Content develo
Front-en
Back-en
Other