

## Lofthus

Task	Assigned to	Start	End
Requirements	5		
Project plan	Project Manager	1	5
Initial meeting	Project manager	1	1
Needs and Content	Designer Content	1	3
Market research	Content developer	1	5
Site outline	Back-end developer	1	5
Design			
Design meeting	Project manager	6	6

Style tiles	Designer	6	9
Text content	Content developer	7	9
Wireframe	Front-end Developer	7	10
Images	Designer	6	9
Proposal meetin	g Project manager	10	10

Construction			
Sustomer meeting	Project manager	11	15
html & css	Front-end developer	11	15
UX design	Designer	11	15
Purchase solutions	Back-end developer	8	10
Security	Back-end developer	11	13
SEO	Content developer Front-end	9	10
Implemen.			
Cross browser testing	Front-end developer	16	19
Launch meeting	Project manager	17	17
Bug fixes	Front-end developer	16	19





color code